
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1284           

0004 Pay Period End Date: 04.27.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 05.04.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 12.18.2015

12.31.2015

05.02.2016

Date Let:

10TH ST. - OLD CHENEY, LINCOLN

11.19.2015

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began:

Date Project Completion:

Counties

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13284  000 S-2-6(1034) 002 457.94 462.31 BR BIT
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$7,999,200.09

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $48,987.51 $40,795.63 $8,191.88
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $48,987.51 $40,795.63 $8,191.88
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $48,987.51 $40,795.63 $8,191.88

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$48,987.51 $40,795.63 $8,191.88

$.00 $.00 $.00

1%

% Time Comp

% Dollar Comp

0%

$7,999,200.09

04.27.2016 04.28.2016

05.02.2016

Schoen, Brian

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

05.03.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.03.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STATION 1114+38.00  1-44'-0" & 2- 33'-0" SP

0030.60      16,705.00 1.000 16,705.00

1.000 16,705.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

6004.98      234.00 276.700 64,747.80

276.700 64,747.80

0.000 0.00

0.000 0.00

0002

LF  ASPHALT PLUG JOINT SYSTEM
0002 

6007.12      356.50 171.900 61,282.35

171.900 61,282.35

0.000 0.00

0.000 0.00

0003

SY  CONCRETE BRIDGE DECK REPAIR
0003 

6030.00      9,465.00 1.000 9,465.00

1.000 9,465.00

0.000 0.00

0.000 0.00

0004

EACHPREPARATION OF BRIDGE AT STATION

1114+38.00

0004 

6131.23      3.00 1,370.000 4,110.00

1,370.000 4,110.00

0.000 0.00

0.000 0.00

0005

SF  PENETRATING CONCRETE SEALER
0005 

6960.11      356.50 144.400 51,478.60

144.400 51,478.60

0.000 0.00

0.000 0.00

0006

SY  BRIDGE APPROACH REPAIR
0006 

Contracted 207,788.75

Current 207,788.75

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 1114+38.00  1-44'-0" & 2- 33'-0" SP

GROUP 6A BRIDGE AT STATION 1166+61.21  SINGLE 60'-0 " SINGLE 

0030.60      14,475.00 1.000 14,475.00

1.000 14,475.00

0.000 0.00

0.000 0.00

0007

LS  MOBILIZATION
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6004.98      232.75 293.700 68,358.68

293.700 68,358.68

0.000 0.00

0.000 0.00

0008

LF  ASPHALT PLUG JOINT SYSTEM
0008 

6007.12      356.50 97.200 34,651.80

97.200 34,651.80

0.000 0.00

0.000 0.00

0009

SY  CONCRETE BRIDGE DECK REPAIR
0009 

6030.00      9,500.00 1.000 9,500.00

1.000 9,500.00

0.000 0.00

0.000 0.00

0010

EACHPREPARATION OF BRIDGE AT STATION

1166+61.21

0010 

6131.23      3.00 818.500 2,455.50

818.500 2,455.50

0.000 0.00

0.000 0.00

0011

SF  PENETRATING CONCRETE SEALER
0011 

6960.11      356.50 152.300 54,294.95

152.300 54,294.95

0.000 0.00

0.000 0.00

0012

SY  BRIDGE APPROACH REPAIR
0012 

Contracted 183,735.93

Current 183,735.93

In place 0.00

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 1166+61.21  SINGLE 60'-0 " SINGLE 

GROUP 9 BITUMINOUS

0002.49      22.25 3.000 66.75

3.000 66.75

0.000 0.00

0.000 0.00

0013

LF  RAISED PAVEMENT MARKER
0013 

0002.55      22.25 916.000 20,381.00

916.000 20,381.00

0.000 0.00

0.000 0.00

0014

STA OVERLAY BROKEN LINES
0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.60      22.25 508.000 11,303.00

508.000 11,303.00

0.000 0.00

0.000 0.00

0015

STA OVERLAY SOLID LINES
0015 

0002.88      95.00 1.000 95.00

1.000 95.00

0.000 0.00

0.000 0.00

0016

EACHGROUND SLEEVE
0016 

0030.90      330,000.00 1.000 330,000.00

1.000 330,000.00

0.077 25,410.00

0.000 0.00

0017

LS  MOBILIZATION
0017 

1101.00      46.10 34.000 1,567.40

34.000 1,567.40

0.000 0.00

0.000 0.00

0018

SY  REMOVE PAVEMENT
0018 

1101.25      7.25 224.000 1,624.00

224.000 1,624.00

0.000 0.00

0.000 0.00

0019

LF  SAWING PAVEMENT
0019 

1102.00      40.00 9.000 360.00

9.000 360.00

0.000 0.00

0.000 0.00

0020

SY  REMOVE ASPHALT SURFACE
0020 

1107.00      32.10 78.000 2,503.80

78.000 2,503.80

0.000 0.00

0.000 0.00

0021

SY  REMOVE WALK
0021 

1122.01      32.10 9.000 288.90

9.000 288.90

0.000 0.00

0.000 0.00

0022

SY  REMOVE CONCRETE MEDIAN SURFACING
0022 

3008.05      8.40 77.000 646.80

77.000 646.80

0.000 0.00

0.000 0.00

0023

EACHTIE BARS
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3010.42      61.50 3,149.000 193,663.50

3,149.000 193,663.50

0.000 0.00

0.000 0.00

0024

LF  CONCRETE CURB REPAIR
0024 

3016.03      132.75 97.000 12,876.75

97.000 12,876.75

0.000 0.00

0.000 0.00

0025

SY  CONCRETE CLASS 47B-3000 SIDEWALK 5"
0025 

3016.39      29.00 322.000 9,338.00

322.000 9,338.00

0.000 0.00

0.000 0.00

0026

SF  DETECTABLE WARNING PANEL
0026 

3017.39      97.00 3.000 291.00

3.000 291.00

0.000 0.00

0.000 0.00

0027

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0027 

3031.09      135.40 16.000 2,166.40

16.000 2,166.40

0.000 0.00

0.000 0.00

0028

SY  9" CONCRETE BASE COURSE
0028 

3039.11      550.00 242.400 133,320.00

242.400 133,320.00

0.000 0.00

0.000 0.00

0029

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0029 

3039.12      530.00 1,304.150 691,199.50

1,304.150 691,199.50

0.000 0.00

0.000 0.00

0030

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0030 

3039.13      456.00 3,476.730 1,585,388.88

3,476.730 1,585,388.88

0.000 0.00

0.000 0.00

0031

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0031 

3075.42      135.30 23.000 3,111.90

23.000 3,111.90

0.000 0.00

0.000 0.00

0032

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4002.00      2.70 2,250.000 6,075.00

2,250.000 6,075.00

1,187.500 3,206.25

375.000 1,012.50

0033

LB  CAST IRON COVER AND FRAME
0033 

4004.80      6.25 3,548.000 22,175.00

3,548.000 22,175.00

1,351.000 8,443.76

471.500 2,946.88

0034

LB  STRUCTURAL STEEL FOR FACE ARMOR
0034 

4012.80      1,385.00 1.000 1,385.00

1.000 1,385.00

0.500 692.50

0.000 0.00

0035

EACHRECONSTRUCT CURB INLET

AT STATION 16+58 WB RT.

0035 

4012.81      1,409.00 1.000 1,409.00

1.000 1,409.00

0.500 704.50

0.000 0.00

0036

EACHRECONSTRUCT CURB INLET

AT STATION 944+60 EB LT.

0036 

4012.82      1,396.00 1.000 1,396.00

1.000 1,396.00

0.500 698.00

0.000 0.00

0037

EACHRECONSTRUCT CURB INLET

AT STATION 947+27 EB LT.

0037 

4012.83      1,396.00 1.000 1,396.00

1.000 1,396.00

0.500 698.00

0.000 0.00

0038

EACHRECONSTRUCT CURB INLET

AT STATION 947+30 WB RT.

0038 

4012.84      1,385.00 1.000 1,385.00

1.000 1,385.00

0.500 692.50

0.000 0.00

0039

EACHRECONSTRUCT CURB INLET

AT STATION 963+10 WB RT.

0039 

4012.85      1,409.00 1.000 1,409.00

1.000 1,409.00

0.000 0.00

0.000 0.00

0040

EACHRECONSTRUCT CURB INLET

AT STATION 1019+62 WB RT.

0040 

4012.86      1,409.00 1.000 1,409.00

1.000 1,409.00

0.500 704.50

0.000 0.00

0041

EACHRECONSTRUCT CURB INLET

AT STATION 1030+72 WB RT.

0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4012.87      1,415.00 1.000 1,415.00

1.000 1,415.00

0.500 707.50

0.500 707.50

0042

EACHRECONSTRUCT CURB INLET

AT STATION 1030+73 EB RT.

0042 

4012.88      1,420.00 1.000 1,420.00

1.000 1,420.00

0.500 710.00

0.000 0.00

0043

EACHRECONSTRUCT CURB INLET

AT STATION 1042+29 EB RT.

0043 

4012.89      1,420.00 1.000 1,420.00

1.000 1,420.00

0.500 710.00

0.000 0.00

0044

EACHRECONSTRUCT CURB INLET

AT STATION 1042+44 WB RT.

0044 

4012.90      1,415.00 1.000 1,415.00

1.000 1,415.00

0.500 707.50

0.500 707.50

0045

EACHRECONSTRUCT CURB INLET

AT STATION 1046+26 WB RT.

0045 

4012.91      1,420.00 1.000 1,420.00

1.000 1,420.00

0.500 710.00

0.500 710.00

0046

EACHRECONSTRUCT CURB INLET

AT STATION 1054+01 WB RT.

0046 

4012.92      1,400.00 1.000 1,400.00

1.000 1,400.00

0.500 700.00

0.500 700.00

0047

EACHRECONSTRUCT CURB INLET

AT STATION 1062+01 WB LT.

0047 

4012.93      1,415.00 1.000 1,415.00

1.000 1,415.00

0.500 707.50

0.500 707.50

0048

EACHRECONSTRUCT CURB INLET

AT STATION 1063+28 WB RT.

0048 

4012.94      1,400.00 1.000 1,400.00

1.000 1,400.00

1.000 1,400.00

0.500 700.00

0049

EACHRECONSTRUCT CURB INLET

AT STATION 1077+50 WB RT.

0049 

4012.95      1,385.00 1.000 1,385.00

1.000 1,385.00

0.500 692.50

0.000 0.00

0050

EACHRECONSTRUCT CURB INLET

AT STATION 1130+00 EB LT.

0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4012.96      1,385.00 1.000 1,385.00

1.000 1,385.00

0.500 692.50

0.000 0.00

0051

EACHRECONSTRUCT CURB INLET

AT STATION 1159+25 EB LT.

0051 

4012.97      1,390.00 1.000 1,390.00

1.000 1,390.00

0.000 0.00

0.000 0.00

0052

EACHRECONSTRUCT CURB INLET

AT STATION 1176+75 WB LT.

0052 

4900.25      335.00 1.000 335.00

1.000 335.00

0.000 0.00

0.000 0.00

0053

EACHCURB INLET SEDIMENT FILTER
0053 

6030.16      10.00 2,833.000 28,330.00

2,833.000 28,330.00

0.000 0.00

0.000 0.00

0054

SY  BRIDGE DECK PREPARATION
0054 

6133.01      40.00 2,833.000 113,320.00

2,833.000 113,320.00

0.000 0.00

0.000 0.00

0055

SY  MEMBRANE WATERPROOFING TYPE A
0055 

7321.00      50.00 7.500 375.00

7.500 375.00

0.000 0.00

0.000 0.00

0056

SF  TYPE A SIGN
0056 

7495.24      0.70 560.000 392.00

560.000 392.00

0.000 0.00

0.000 0.00

0057

LF  24" WHITE PERMANENT PAVEMENT MARKING
PAINT

0057 

7515.35      3.05 55,250.000 168,512.50

55,250.000 168,512.50

0.000 0.00

0.000 0.00

0058

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0058 

7515.42      17.80 4,000.000 71,200.00

4,000.000 71,200.00

0.000 0.00

0.000 0.00

0059

LF  12" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT MARKING, GROOVED

0059 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7516.36      3.05 600.000 1,830.00

600.000 1,830.00

0.000 0.00

0.000 0.00

0060

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0060 

7519.11      696.00 5.000 3,480.00

5.000 3,480.00

0.000 0.00

0.000 0.00

0061

EACHONLY, PREFORMED PAVEMENT MARKING
0061 

7520.00      440.00 112.000 49,280.00

112.000 49,280.00

0.000 0.00

0.000 0.00

0062

EACHARROW, PREFORMED PAVEMENT MARKING
0062 

7521.25      29.00 2,340.000 67,860.00

2,340.000 67,860.00

0.000 0.00

0.000 0.00

0063

LF  24" WHITE PERMANENT PAVEMENT MARKING
0063 

7530.44      1,336.00 10.000 13,360.00

10.000 13,360.00

0.000 0.00

0.000 0.00

0064

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0064 

8022.20      2.00 23,130.000 46,260.00

23,130.000 46,260.00

0.000 0.00

0.000 0.00

0065

EACHHYDRATED LIME/WARM MIX ASPHALT
0065 

8028.01      293.40 126.540 37,126.84

126.540 37,126.84

0.000 0.00

0.000 0.00

0066

CY  FOUNDATION COURSE REPLACEMENT
0066 

8029.84      10.00 19.000 190.00

19.000 190.00

0.000 0.00

0.000 0.00

0067

SY  BITUMINOUS FOUNDATION COURSE 4"
0067 

9005.23      57.00 1,840.000 104,880.00

1,840.000 104,880.00

0.000 0.00

0.000 0.00

0068

TON ASPHALTIC CONCRETE, TYPE SPS
0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.71      57.00 23,730.000 1,352,610.00

23,730.000 1,352,610.00

0.000 0.00

0.000 0.00

0069

TON ASPHALTIC CONCRETE, TYPE SLX
0069 

9009.00      4.50 30,303.000 136,363.50

30,303.000 136,363.50

0.000 0.00

0.000 0.00

0070

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0070 

9010.49      82.00 400.000 32,800.00

400.000 32,800.00

0.000 0.00

0.000 0.00

0071

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

0071 

9021.12      515.00 58.880 30,323.20

58.880 30,323.20

0.000 0.00

0.000 0.00

0072

TON PERFORMANCE GRADED BINDER (52-34)
0072 

9021.13      515.00 971.460 500,301.90

971.460 500,301.90

0.000 0.00

0.000 0.00

0073

TON PERFORMANCE GRADED BINDER (64-34)
0073 

9053.00      2.30 33,500.000 77,050.00

33,500.000 77,050.00

0.000 0.00

0.000 0.00

0074

GAL TACK COAT
0074 

9171.10      1,300.00 18.000 23,400.00

18.000 23,400.00

0.000 0.00

0.000 0.00

0075

EACHRECONSTRUCT GUTTER DEPRESSION
0075 

9173.20      10.00 19.000 190.00

19.000 190.00

0.000 0.00

0.000 0.00

0076

SY  SUBGRADE PREPARATION
0076 

9179.33      2.55 190,248.000 485,132.40

190,248.000 485,132.40

0.000 0.00

0.000 0.00

0077

SY  COLD MILLING, CLASS 3
0077 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.35      5.20 30,303.000 157,575.60

30,303.000 157,575.60

0.000 0.00

0.000 0.00

0078

SY  COLD MILLING, CLASS 5
0078 

9179.72      11.80 2,833.000 33,429.40

2,833.000 33,429.40

0.000 0.00

0.000 0.00

0079

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0079 

9300.38      1.00 42,449.000 42,449.00

42,449.000 42,449.00

0.000 0.00

0.000 0.00

0080

EACHRAP INCENTIVE PAYMENT
0080 

9300.52      13,475.00 1.000 13,475.00

1.000 13,475.00

0.000 0.00

0.000 0.00

0081

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0081 

A001.16      1,058.00 4.000 4,232.00

4.000 4,232.00

0.000 0.00

0.000 0.00

0082

EACHPULL BOX, TYPE PB-6
0082 

A007.15      1,492.00 48.000 71,616.00

48.000 71,616.00

0.000 0.00

0.000 0.00

0083

EACHVEHICLE DETECTOR, TYPE TD-5
0083 

A007.16      1,375.00 94.000 129,250.00

94.000 129,250.00

0.000 0.00

0.000 0.00

0084

EACHVEHICLE DETECTOR, TYPE TD-5A
0084 

A007.19      1,470.00 3.000 4,410.00

3.000 4,410.00

0.000 0.00

0.000 0.00

0085

EACHVEHICLE DETECTOR, TYPE TD-5B
0085 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1284           

0004 Pay Period End Date: 04.27.2016

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 05.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L010.00      41.00 68.000 2,788.00

68.000 2,788.00

0.000 0.00

0.000 0.00

0086

SY  SODDING
0086 

Contracted 6,857,823.92

Current 6,857,823.92

In place 48,987.51

This Estimate 8,191.88

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 10,164.000 5,082.00

10,164.000 5,082.00

0.000 0.00

0.000 0.00

0087

BDAYBARRICADE, TYPE II
0087 

0001.10      2.75 7,198.000 19,794.50

7,198.000 19,794.50

0.000 0.00

0.000 0.00

0088

BDAYBARRICADE, TYPE III
0088 

0001.75      9.00 7,052.000 63,468.00

7,052.000 63,468.00

0.000 0.00

0.000 0.00

0089

EACHTEMPORARY SIGN DAY
0089 

0001.90      1.10 10,600.000 11,660.00

10,600.000 11,660.00

0.000 0.00

0.000 0.00

0090

EACHSIGN DAY
0090 

0001.99      1.00 1,420.000 1,420.00

1,420.000 1,420.00

0.000 0.00

0.000 0.00

0091

EACHCONTRACTOR FURNISHED SIGN DAY
0091 

0002.28      0.25 6,000.000 1,500.00

6,000.000 1,500.00

0.000 0.00

0.000 0.00

0092

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0092 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1284           

0004 Pay Period End Date: 04.27.2016

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 05.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.30      0.28 5,400.000 1,512.00

5,400.000 1,512.00

0.000 0.00

0.000 0.00

0093

LF  PAVEMENT MARKING REMOVAL
0093 

0002.44      0.25 12,000.000 3,000.00

12,000.000 3,000.00

0.000 0.00

0.000 0.00

0094

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0094 

0002.47      0.25 6,000.000 1,500.00

6,000.000 1,500.00

0.000 0.00

0.000 0.00

0095

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0095 

0002.97      723.75 210.000 151,987.50

210.000 151,987.50

0.000 0.00

0.000 0.00

0096

DAY FLASHING ARROW PANEL
0096 

0003.10      473.00 50.000 23,650.00

50.000 23,650.00

0.000 0.00

0.000 0.00

0097

DAY FLAGGING
0097 

0003.50      28.40 1,350.000 38,340.00

1,350.000 38,340.00

0.000 0.00

0.000 0.00

0098

LF  CONCRETE PROTECTION BARRIER
0098 

0003.56      7.25 1,350.000 9,787.50

1,350.000 9,787.50

0.000 0.00

0.000 0.00

0099

LF  RELOCATE CONCRETE PROTECTION BARRIER
0099 

0003.57      835.00 4.000 3,340.00

4.000 3,340.00

0.000 0.00

0.000 0.00

0100

EACHRELOCATE INERTIAL BARRIER SYSTEM
0100 

0003.58      2,784.00 4.000 11,136.00

4.000 11,136.00

0.000 0.00

0.000 0.00

0101

EACHINERTIAL BARRIER SYSTEM
0101 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1284           

0004 Pay Period End Date: 04.27.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 05.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.64      278.50 20.000 5,570.00

20.000 5,570.00

0.000 0.00

0.000 0.00

0102

EACHREPLACEMENT MODULE
0102 

0005.10      178.00 153.000 27,234.00

153.000 27,234.00

0.000 0.00

0.000 0.00

0103

DAY TRAFFIC CONTROL MANAGEMENT
0103 

0030.00      352,000.00 1.000 352,000.00

1.000 352,000.00

0.000 0.00

0.000 0.00

0104

LS  MOBILIZATION
0104 

9110.01      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0105

HOURRENTAL OF LOADER, FULLY OPERATED
0105 

9110.02      90.00 50.000 4,500.00

50.000 4,500.00

0.000 0.00

0.000 0.00

0106

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0106 

9110.03      85.00 50.000 4,250.00

50.000 4,250.00

0.000 0.00

0.000 0.00

0107

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0107 

9110.07      100.00 50.000 5,000.00

50.000 5,000.00

0.000 0.00

0.000 0.00

0108

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0108 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1284           

0004 Pay Period End Date: 04.27.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 05.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      120.00 1.000 120.00

1.000 120.00

0.000 0.00

0.000 0.00

0109

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0109 

Contracted 749,851.50

Current 749,851.50

In place 0.00

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 7,999,200.09

Current 7,999,200.09

In place 48,987.51

This Estimate 8,191.88




